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Project Team
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Provo River Constructors Joint Venture
= Fluor

= Ames Construction, Inc.

= \Wadsworth Brother Inc.

= Ralph L. Wadsworth Inc.

Design Team

= HDR Inc. (Prime)

= Jacobs

= Michael Baker Jr. Inc
= Kleinfelder



Project Scope
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= Reconstruct/widen 23 miles
of I-15
— New bridges
— Permanent and temporary
widenings
— Sign structures and retaining
walls




Bid Requirements
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Fixed Price — Best Value ——
= PRC primary goals

— Provide required scope

— Maintain capacity —mss—E——
during construction E-EEue L — g
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Why ABC?

BRIDGE

= UDOT CORE team value elements
— Meet scope In primary project limits
— Maintain existing number of lanes — MOT

— Minimize impacts from

oridge construction - ABC
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= Determine bridge locations that add project value
— Proctor Lane
— Sam White Lane
— 200 South

— Provo Center
Street




Why ABC?
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= Determine user impact savings
— 44 single direction interstate closures reduced to 3
— 100 day reduction in local road closure time
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ABC Bid Issues
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= Staging area locations
= Temporary supports
= Heavy lifter requirements and limitations




Presentation Outline

SAM WHITE

BRIDGE

* Pre-bid contractor issues — Wayne Bowden (PRC, RLW)

= Proctor Lane — Jeff Dobmeler (Jacobs)

= 200 South - Richard Hansen (Baker)

= Sam White Lane — Richard Hansen (Baker)

= Provo Center Street — Cory Imhoff and Boyd Wheeler (HDR)
= Contractor perspective — Bryce Jaynes (PRC, RLW)

= Heavy lift contractor perspective — Steve Bone (Sarens)
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|-15 CORE Design-Builder Perspective
Provo River Constructors (PRC)

Wayne Bowden; Area Manager



Planning and Selection Process
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= ABC method selection

= | ocation selection

= Utility conflict identification
= Contractor selection
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ABC Method Selection
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CoNSTRUCT OFF-SITE Effic
off-site location.
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ABC Method Selection

LAUNCH Two-span bridges can be constructed on each side of the
freeway and are launched to the center bent using slide rails in one or
two nights.
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ABC Method Selection

SLIDE Mainline bridges can be constructed next to the permanent
location. In a one-night closure, the existing bridge is removed and the
new bridge is slid in; transition is then paved for traffic.
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ABC Method Selection

T

L

[ .Fi!
-,

N =

SLIDE Mainline bridges can be constructed next to the permanent
location. In a one-night closure, the existing bridge is removed and the
new bridge is slid in; transition is then paved for traffic.
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ABC Method Selection

SLIDE Mainline bridges can be constructed next to the permanent
location. In a one-night closure, the existing bridge is removed and the
new bridge is slid in; transition is then paved for traffic.



ABC Method Selection
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CLIMBING JAcks Bridges can be raised or lowered from 0” to 20’ plus
depending on elevation needs.
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ABC Method Selection
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CLIMBING JAcks Bridges can be raised or lowered from 0” to 20’ plus
depending on elevation needs.
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ABC Method Selection

PRECAST PARTIAL DEPTH PANELS In lieu of cast-in-place decks, the precast
panels eliminate the need for forming materials underneath and
reducing lane restrictions. This, in turn, accelerates the schedule.



SAM WHITE
BRIDGE

Location Selection
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LocATION The General Contractor must first determine a location and
the method as discussed and assure the proximity, grading elevations,
and access are adequate to construct the superstructure off the
corridor.
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Utility Conflict Identification

UTILITY CONFLICT IDENTIFICATION Utilities can be detrimental to the
success of the bridge moves. It is imperative to find a location with
limited utility conflicts to avoid conflicts during the moving and
constructing process.
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Contractor Selection
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CONTRACTOR SELECTION Upon completion of the previous items, the
General Contractor will define a scope, time frame and method and
send out to bid.



